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Statement of Ongoing Contractsasof 05/20/09 06/ 03/ 09
District 03
M
Contract : Bid + CCOs Approved %Time
Fed Aid E’Tg;]m Wwater Description Eﬁsﬂir:r Comp To date Est Comp % Work
Pgm Code Type Of Work Contractor g This Month Accepted Message
03- BUT- 32- 15. 5/ 19 I N BUTTE COUNTY NEAR CHI CO FROM 0.3  STEVE MANNI NG CONSTRUCTI ON | NCCOBORN, AL $963, 654 12/22/08 60%
03-3ML004 M LE EAST OF HUMBOLDT ROAD TO LA P O BOX 491660 2060 3RD. STREET, gg%, 22% 8613; 22; 83 81%
CASTANA DRI VE REDDI NG CA 96049 STE. B ’
HOT M X ASPHALT OVERLAY
(530) 222- 0810 OROVI LLE, CA 95965
HVLA VPCP (530) 534- 9046
03- BUT- 70-28. 2/ 0 IN BUTTE COUNTY ABOUT 6.4 M LES EAST CERTI FI ED COATI NGS COVPANY SOLANO, MATT $1,218,185 03/19/09 0%
03-3M4904 OF OROVI LLE AT VEST BRANCH FEATHER 1045 DETROI T AVENUE 2060 3RD STREET, :g f1>‘21§ %‘115 gg 0%
Rl VER BRI DCE. D CA 94518 SUl TE B
SPOT PREPARE AND PAI NT BRI DGE CONCOR
(925) 686- 1550 OROVI LLE, CA 95965
HVBH PCP (530) 533- 5610
03- BUT- 70- 35. 5/ 0 I N BUTTE COUNTY ABOUT 20 M LES NORTH STEVE MANNI NG CONSTRUCTI ON | NCROGERS, JI M $152,391 10/ 02/ 08 10%
03- 4E3904 OF OROVILLE AT 0.1 MLE EAST OF P O BOX 491660 3881 BENATAR, SUITE C $37,130 10/28/08 27%
ER- 43F8- (004) E DEADVOOD ROAD $0 06/ 02/ 09
--() REDDI NG CA 96049 CHl CO, CA 95928 05/ 22/ 09
ASPHALT CONCRETE DI TCH AND PAVI NG (530) 222- 0810 (530) 895- 5245
HA23 WecP
03- BUT- 70-38. 1/ 0 I'N BUTTE COUNTY ABOUT 19 M LES EAST MEYERS EARTHWORK | NC ROGERS, JI'M $248,370 08/15/08 64%
03- 4E1804 OF OROVILLE AT 5.3 M LES EAST OF P O BOX 493730 3881 BENATAR, SUITE C $109, 238 09/10/ 08 43%
CONCOW ROAD CH CO. CA 95928 $75,500 06/ 16/ 09
PLACE ROCK SLOPE PROTECTI ON REDDI NG CA 96049 ’
(530) 365. 8858 (530) 895- 5245
HA23 wWecP
03-BUT-99-4.7/7.7 I N BUTTE COUNTY | N AND NEAR GRI DLEY GRANI TE CONSTRUCTI ON COMPANY | NGVOLDSEN, KYLE $378,495 12/30/08 0%
03- 3MD604 FROM STANDI SH ROAD TO RI O BONI TO ROADP O BOX 50085 2060 3RD STREET, STE. 28 géj (1)25 gg 0%
REPLACE ASPHALT CONCRETE SURFACI NG B
WATSONVI LLE CA 95077
(831) 724- 1011 OROVI LLE, CA 95965 SUSPENDED
HVLA VPCP (530) 532- 9377
03-COL-16-4.4/4.6 IN COLUSA COUNTY FORM 0.1 TO 0.3 M REGE CONSTRUCTI ON | NC KRAFT, DAN $142,518 05/04/09 0%
03-4C7604 EAST OF BEAR CREEK BRI DGE 600 SANTANA DRI VE P. O BOX 457 :g 825 gi; gg 0%
PLACE ROCK SLOPE PROTECTI ON CLEARLAKE, CA 95457

CLOVERDALE CA 95425

(707) 894. 5143 (707) 994- 5074

HA42 SWPPP
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Statement of Ongoing Contractsasof 05/20/09 06/ 03/ 09
District 03
Location xwaraea
Contract : Bid + CCOs Approved %Time
Fed Aid E’Tg;]m Wwater Description EﬁS'g‘irgr Comp To date Est Comp % Work
Pgm Code Type Of Work Contractor 9 This Month Accepted Message
03-COL-20-2.9/3.7 I N COLUSA COUNTY ON ROUTE 20 FROM 0.5 NEHEM AH CONSTRUCTI ON | NC KRAFT, DAN $5, 989, 185 05/ 30/ 08 96%
2&;%823_ 148) A KM WEST TO 0.8 KM EAST OF BEAR CREEK 801 FI RST STREET SU TE G 1401 WLL S. GREENE ii' gii' ggi 825 Sg; 82 86%
(148) BRI DGE AND ON ROUTE 16 AT ROUTE SUTE A I
PO o ez pA isn o s
e REPLACE BRI DGE ON NEW ALI GNVENT ) .
a1 SWPPP (530) 458- 3080
03- ED- 49- 35. 3/ 38. 2 IN EL DORADO AND PLACER COUNTIES IN  MODERN ALLOYS | NC M LLER, BRANDON $395, 731 03/16/09 35%
03-3m4104 AND NEAR AUBURN AT VARI QUS LOCATI ONS 11172 WESTERN AVENUE 3065 BLAIR AVE., P. igﬁ igg 8471; f{g; gg 53%
RECONSTRUCT GUARD RAI L '
STANTON CA 90680 PLACERALLE. A 95667
(714) 893- 0551 5301 621 0955
HVAM WPCP (530) 621-
03-ED-50-16. 7/18. 1 IN EL DORADO COUNTY I N PLACERVILLE M TCHELL ENG NEERI NG RESTAINO, M C $36, 087, 018 03/ 22/ 06 93%
03- 3555U4 FROM 0.2 KM WEST OF WEST PLACERVILLE P O BOX 34367 701 FORNI ROAD $32, 751, 955 04/03/ 06 90%
ACST- P050- (110) E UNDERCRGSS! NG TO CLAY STREET $740, 335 07/ 15/ 09
PO-50 1- (OEB)R SAN FRANCI SCO CA 94134 PLACERVI LLE, CA 95667
UNDERCROSSI NG AND AT HANGTOWN (530) 344- 1691
6203- 014-() W DEN HI GHWAY AND BRI DGES (415) 227- 1040
HB4N SWPPP
HB4N
03- ED-50- 18. 8/ 28. 8 IN EL DORADO COUNTY | N AND NEAR TEI CHERT CONSTRUCTI ON NOVOTA, RYAN $4,047,480 03/03/09 0%
03- 3M3904 PLACERVI LLE FROM CARSON ROAD P O BOX 15144 11323 SANDERS DRI VE 23 03/20/ 09 0%
OVERCROSSI NG TO SAWM LL ROAD NCHO
SACRAVENTO CA 95851 RA CORDOVA, - CA 95742
UNDERCROSSI NG 916) 386. 6800 (916) 858- 8628
ASPHALT CONCRETE OVERLAY (916) 386-
HA22 WeCP
03- ED- 50- 75. 0/ 80. 4 IN EL DORADO COUNTY | N SOUTH LAKE VALLEY SLURRY SEAL COVPANY DEROSI ER, DAVE $1, 323,457 03/ 25/ 08 16%
03- 2V6204 TAHCE FROM F STREET TO THE CALI FORNIAP O BOX 981330 3065 BLAIR AVE. P.O iig;’ g?& 835 g;; gg 8%
NEVADA STATE LI NE VEST SACRAMENTO CA 95798 BOX 2424 ’
PLACE M CROSURFACI NG
(916) 373- 1500 P';QSE:\Z/;L;;GCA 95667
HMLA WPCP (530) 621-
03- GLE-5-20.0/28. 8 IN GLENN COUNTY NEAR ORLAND FROM 0.2 BALDW N CONTRACTI NG COMPANY  GRANDY, DWAYNE $5, 532,329 06/ 03/ 08 70%
03- 3C8704 NORT 5,156,495 07/ 09/ 08
ACI M 005 - (092) E MLE H OF COUNTY ROAD 28 'Ne 849 N. HUMBALDT AVE. 21 869, 376 06; 055 og  93%
OVERCROSSI NG TO TEHAMA COUNTY LINE 1764 SKYWAY W LLOAB, CA 95988 1 OB

--0

HA22 WPCP
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PLACE RUBBERI ZED HOT M X ASPHALT

CHI CO CA 95928
(530) 891- 6555

(530) 934- 3693



03- NEV-80-2.5/5. 6
03- 0A6324
ACI M 080 - (180) N

--0

SWPPP

I'N NEVADA COUNTY NEAR TRUCKEE FROM
0.4 KM WEST OF SODA SPRI NGS
OVERCROSSI NG TO THE DONNER SUWM T
SAFETY REST AREA

REHABI LATE BRI DGES AND ROADWAY

TEI CHERT CONSTRUCTI ON
P O BOX 276830

SACRANMENTO CA 958276830
(916) 386- 5900

MURPHY, ROD
2520 WARREN DRI VE,
SUl TE B

ROCKLI N, CA 95677
(916) 624- 2783

$67, 166, 856 03/ 16/ 07
$50, 357, 618 04/ 06/ 07
$1, 632,071 12/25/10
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Contract : Bid + CCOs Approved %Time
Fed Aid E’Tg;]m Wwater Description Eﬁsﬂir:r Comp To date Est Comp % Work
Pgm Code Type Of Work Contractor 9 This Month Accepted Message
03- GLE- 162-45. 1/ 65. 5 IN GLENN COUNTY | N AND NEAR W LLOAS FRANKLI N CONSTRUCTI ON | NC ALLEN, JODY $1, 204,549 12/ 04/ 08 18%
03-3M704 FROM STONY CREEK BRI DGE TO ROUTE P O BOX 3100 849 N. HUVBOLDT AVE. $269, 418 01/ 05/ 09 2204
162/ 5 SEPARATI ON 105 A 95027 WLLOM, CA 95988 $154,427 07/ 09/ 09
REPLACE ASPHALT CONCRETE SURFACI NG .
(530) 343- 9600 (530) 934- 3520
HMLA WeCP
03- GLE- 162-65. 5/ 0 I'N GLENN COUNTY I N W LLOWS AT ROUTE DEBRU N CONSTRUCTI ON | NC SOLANO, MATT $137,291 02/ 27/ 09 90%
03- 2E7504 162/ 5 SEPARATI ON P O BOX 1355 2060 3RD STREET SUI TE $118, 011 03/ 16/09 86%
REHABI LI TATE BRI DGE DECK B $84, 137  06/02/09
STOCKTON CA 95231 OROVI LLE, CA 95965
(209) 462- 5100 530 533’5610
HA21 WPCP (530) 533-
03- NEV- 20- 22. 2/ 29. 6 I N NEVADA COUNTY FROM 0.2 M LE EAST CHARLI ES CUSTOM EXCAVATI NG | NCDEMARTI NI,  MARK $148,164 02/26/09  100%
03-3M)304 OF LOS ALTOS ROAD TO 0.5 M LE WEST OF P O BOX 1160 138 NEW MOHAWK ROAD, $142,984  04/06/09 .00
BOMAN ROAD STE B $0 05/ 06/ 09
PALO CEDRO CA 96073 ’ 05/ 06/ 09
REMOVE AND TRI M TREES (530) 221- 3626 NEVADA CI TY, CA 95959 COVPLETED
VR VPCP (530) 265- 9869
03- NEV- 49- 21. 9/ 0 I N NEVADA COUNTY NEAR NEVADA CI TY AT T AND G CONSTRUCTI ON | NC DEMARTI NI, MARK $82,050 02/ 26/ 09 18%
03-1A0104 SOUTH YUBA RI VER BRI DGE 1227 BRI DGE STREET SU TE B 10057 GOLD FLAT ROAD $5gg 83; %g; gg 1%
REPLACE ELASTOMERI C BEARI NG PADS
YUBA CI TY CA 95991 NE\S/QD/;G? ;;éQCA
(530) 923- 7251 (530) 265-
HA21 wecP
03- NEV- 49-21. 9/ 23. 2 I N NEVADA, SACRAMENTO AND SUTTER CENTRAL VALLEY ENG NEERI NG ANDPETERSON, DALE $1,598,581 04/ 23/ 08 65%
03- 2E9004 COUNTI ES AT VAR QUS LOCATI ONS ASPHALT | NC 10057 GOLD FLAT ROAD $1,508,125 05/14/08 97%
ACE;' 8202'522)5) E PLACE OPEN GRADED ASPHALT CONCRETE 216 KENROY LANE NEVADA Gl TY, CA $0 06/30/09
--0) ROSEVI LLE CA 95678 (530) 265- 9868 SUSPENDED
HB1 WPCP (916) 791- 1609

38%
74%
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--0)
HA42 SwWepp

RECONSTRUCT DRAI NAGE FACI LI TI ES
(925) 552- 8250

TRUCKEE, CA 96161
(530) 587- 6314
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Statement of Ongoing Contractsasof 05/20/09 06/ 03/ 09
District 03
M
Contract : Bid + CCOs Approved %Time
Fed Aid E’Tg;]m Wwater Description Eﬁsﬂir:r Comp To date Est Comp % Work
Pgm Code Type Of Work Contractor 9 This Month Accepted Message
03- NEV- 80- 2. 5/ 20. 2 IN EL DORADO, NEVADA, AND PLACER DEBRUI N CONSTRUCTI ON | NC NOVOTA, RYAN $352,402 10/ 22/ 08 16%
03-2Mb304 COUNTI ES AT VARI OUS LOCATI ONS P O BOX 1355 11323 SANDERS DRI VE 2231 131 ééj 12; 82 17%
TREAT BRI DGE DECKS RANCHO CORDOVA, CA 95742 '
FRENCH CAMP CA 95231 (916) 856. 8628 '
(209) 462- 5100
HVB WeCP
03- NEV- 80-5. 2/ 13. 3 I N NEVADA COUNTY NEAR TRUCKEE FROM R AND L BROSAMER | NC CLARK, MARTI N $56, 392, 100 07/ 28/ 08 6%
03- 0A6334 1.0 MLE EAST OF THE CASTLE PEAK ROAD1777 OAKLAND BLVD SUI TE 300 12047 DONNER PASS ig' ?gg' ;g? f{g; %g; (1)2 12%
UNDERCROSSI NG TO 2.1 M LES EAST OF ROAD, SUI TE B-4 ! !
DONNER LAKE UNDERCRCS X\QAZIS\I)U;-Z;:RfngCA 94596 TRUCKEE, CA 96161
PORTLAND CEMENT CONCRETE OVERLAY . .
A2 SWPPP (916) 624- 2852
03- NEV-80-9. 2/ 13. 6 I N NEVADA COUNTY NEAR TRUCKEE FROM  TEI CHERT CONSTRUCTI ON CATANI A, DAVE $57, 968, 725 10/ 05/ 07 22%
03- 0A6314 DONNER LAKE UNDERCROSSI NG TO TROUT P O BOX 276830 12047 DONNER PASS $25, 326,573 11/ 13/ 07 44%
ACI M 080 - (184)E CREEK UNDERCROSS! NG FOAD STE. B. 4 $958, 738 12/25/11
--0) SACRAVENTO CA 958276830 -7
REHABI LI TATE ROADWAY TRUCKEE, CA
(916) 386- 5900 (530) 265- 9871
HA22 SWPPP
03- NEV- 80-21. 2/ 28. 1 I N NEVADA COUNTY NEAR TRUCKEE FROM W NDSOR FUEL CO I SKIN, ROY $4, 580,000 06/ 18/ 08 57%
03- 3M4004 TRUCKEE Rl VER BRI DGE NO 17-0012 TO P O BOX 38 10960 VEST RI VER $314,008 07/14/08 70
TRUCKEE RI VER BRI DGE NO 17- 0063 W NDSOR CA 95462 STREET $0 07/20709
PLACE HOT M X ASPHALT TRUCKEE, CA 96161 SUSPENDED
(707) 838-9751 (530) 582- 5070
HML wecP
03- NEV- 80-28.1/31. 8 I N NEVADA AND S| ERRA COUNTI ES NEAR  GRANI TE CONSTRUCTI ON COMPANY HARTMAN, BRUCE $42, 666, 969 10/ 29/ 08 6%
g?éél?’_AZG\Zlgg_ 001 FLORI STON FROM THE TRUCKEE RI VER P O BOX 50085 10960 VEST RI VER ii: igé ggi (1)5 %g; 23 10%
(001) BRI DGE TO THE NEVADA STATE LI NE STREET, STE. 101A 125,
M GV08- (001) REHABI LI TATE ROADVAY WATSONVI LLE CA 950775085
TRUCKEE, CA 96161
--0) (831) 724- 1011 (916) 996- 0557
HA22 SWPPP
03- PLA-28-.8/ 11 IN PLACER COUNTY FROM 0.1 KM WEST OF DI ABLO CONTRACTORS | NC BOUZI D, SALAH $29, 663, 155 05/ 21/ 08 10%
03- 2A9404 4,880,543 06/ 05/ 08
ACST- P028- (009) E g:HOERC WS;A;;PQEE E.? \éIEN(T;S) géiOfM FAST 7 CRON CARYON COURT SUITE 100 égiggTV\EST RIVER il, 100, 465 09/24/10 6%
PO- 28 0- ( 9E) SAN RAMON CA 94583
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Statement of Ongoing Contractsasof 05/20/09 06/ 03/ 09
District 03

Location xwaraea

Contract . Bid + CCOs Approved %Time
Fed Aid E’Tg;]m Wwater Description EﬁS'g‘irgr Comp To date Est Comp % Work
Pgm Code Type Of Work Contractor 9 This Month Accepted Message
03- PLA-65-8.0/13.1 I'N PLACER COUNTY AT VARI OUS LOCATI ONS TRUESDELL CORPORATI ON OF WARD, DONALD $197,197 09/ 29/ 08 0%
03- 2E8804 FROM BLUE OAKS BOULEVARD OVERCROSS| NG CALI FORNI A | NC 2520 WARREN DRI VE, 23 ég; %g; 82 0%

HA21 WPCP

03- PLA-65-12.2/23.8
03-3338U4
HPLU- 6208- (030) L

620-8 03- (DEM O
- -0

HE14 SwWepp
HE14

03- PLA-65-13.2/24.3
03-2M104

HML WPCP
03-PLA-80-1.5/2.3
03- 0E5904

HB4N SWPPP

03- PLA-80-17.3/1.6
03- 4E3604

HB4N WPCP

03- PLA- 80- 33. 3/ 44. 8

03- 3E0404

ACBI - GV08- (002) N
GV-08 0-(2N)

--0)

HA22 SWPPP

TO | NGRAM SLOUGH BRI DGE
CLEAN AND TREAT BRI DGE DECKS

I'N PLACER COUNTY NEAR LI NCOLN FROM
0.6 KM NORTH OF TWELVE BRI DGES
OVERCROSSI NG TO 1.3 KM SOUTH OF BEARCONSTRUCTION AND F C |

Rl VER

CONSTRUCT NEW FREEWAY AND BRI DGES

1310 W 23RD STREET

TEMPE AR 85282
(602) 437-1711

DE SI LVA GATES FCI A JO NT
VENTURE OF DE SI LVA GATES

CONSTRUCTORS | NC
P O BOX 2909

DUBLI N CA 94568
(925) 829- 9220

I'N PLACER COUNTY I N AND NEAR LI NCOLNW NDSOR FUEL CO
FROM AUBURN RAVI NE BRI DGE TO THE YUBAP O BOX 38

COUNTY LI NE
PLACE HOT M X ASPHALT

I'N PLACER COUNTY | N ROSEVI LLE FROM
0.5 M LE WEST OF DOUG.AS BOULEVARD
OVERCROSSI NG TO 0.3 M LE EAST OF
DOUGLAS BOULEVARD OVERCROSS

HI GHWAY PLANTI NG AND | RRI GATI ON

I N PLACER AND NEVADA COUNTI ESAT

VARI QUS LOCATI ONS

I NSTALL TRAVELER | NFORVATI ON SYSTEM

I'N PLACER COUNTY I N AND NEAR COLFAX

W NDSOR CA 95492
(707) 838- 9751

PARKER LANDSCAPE DEVELCOPNMVENT

INC

6251 SKY CREEK DRI VE SUI TE A

SACRAMENTO CA 95828
(916) 383- 4071

ROADWAY ELECTRI CAL WORKS

| NCORPORATED
P O BOX 5083

MODESTO CA 95352
(209) 578- 4749

GRANI TE CONSTRUCTI ON  COVPANY

FROM ROUTE 174/ 80 SEPARATION TO ALTAP O BOX 50085

ROAD UNDERCRGCSSI NG
PLACE HOT M X ASPHALT

WATSONVI LLE CA 95077
(831) 724- 1011

STE. B
ROCKLI N, CA 95677
(916) 624- 2852

BEREXA, CARL
2520 WARREN DRI VE,
STE. B

ROCKLI N, CA 95677
(916) 624- 2769

OULAD- DAOUD, BRAHI M
2520 WARREN DRI VE
STE. B

ROCKLI N, CA 95677
(916) 624- 2851

SAGER, JANET

3855 NORTH FREEWAY
BLVD. STE. 120
SACRAMENTO, CA 95834
(916) 263- 4912

MURPHY, RODNEY
12047 DONNER PASS
ROAD SUI TE B- 4
TRUCKEE, CA 96161
(916) 801- 6964

ZINK, PHIL

33 DEPOT STREET P. O
BOX 1807

COLFAX, CA 95713
(530) 346- 7996

$138, 803, 564
$27, 407, 856
$4, 341, 963

$2, 619, 073
$1, 334, 758
$1, 334, 758

$370, 003
$343, 226
$297

$435, 260
$50, 366
$50, 366

$46, 309, 613
$11, 018, 014
$6, 524, 586

06/09/08  12%
07/ 02/ 08
03/15/12  20%

05/19/08  32%
06/ 16/ 08
07/20/09 ~ °1%

SUSPENDED

09/ 29/ 08 0%
10/ 15/ 08
02/ 02/ 11 0%

PLANT EST
SATI S

01/28/09  20%
02/ 17/ 09
09/01/09 2%

10/21/08  20%
11/07/ 08
10/02/09  24%
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Statement of Ongoing Contractsasof 05/20/09 06/ 03/ 09
District 03
M
Contract : Bid + CCOs Approved %Time
Fed Aid E’Tg;]m Wwater Description EﬁS'g‘irgr Comp To date Est Comp % Work
Pgm Code Type Of Work Contractor 9 This Month Accepted Message
03- PLA- 80-41. 6/ 42 I N PLACER COUNTY AT THE GOLD RUN FLI NTCO I NC FREDRI CKSON, SCOTT $3, 557,320 10/ 02/ 07 97%
2?& &08284_(185) c SAFETY ROADSI DE REST AREAS 400 PLAZA DRI VE SUI TE 205 12047 DONNER PASS $2;$Zé§'ggg ééj 12; 8; 76%
REHABI LI TATE REST AREA ROAD. SUI TE B- 4 '
08-0 41- (5E) FOLSOM CA 95630 TRUC;<EE CA 96161
-0 (916) 351- 5400 ’
HA%E VPCP (916) 416- 3011
03- PLA-80-45.7/49. 1 IN PLACER COUNTY NEAR BAXTER FROM THE TEI CHERT CONSTRUCTI ON MURPHY, ROD $1, 266, 150 03/ 26/ 09 0%
03-3M)404 TOME OVERHEAD TO 0.10 M LE EAST OF P O BOX 700 2520 WARREN DRI VE, :g 04/13/09 0%
DRUM FOREBAY OVERCROSSI NG N N CA 956840700 SUTE B
BONDED WEARI NG COURSE OVERLAY QL
(916) 645- 8400 ROCKLI N, CA 95677
HVLA VPCP (916) 624- 9962
03- PLA- 80-54. 4/ 56. 4 I N PLACER COUNTY AT EM GRANT GAP FROMF C | CONSTRUCTORS | NC ZINK, PHIL $21, 278,673 02/29/08 57%
OA?C’; ;‘4%823_(186) 0.4 KM VEST OF PUTTS LAKE 2100 GOODYEAR ROAD 33 DEPOT STREET, P.O $1eégg§, igg (1)85 gij 82 78%
UNDERCROSSI NG TO 0.2 KM EAST OF BOX 1807 '
-0 CARPENTER FLAT UNDERCROSSI NG BENI G A CA 94510 COLFAX, CA 95713
REPLACE BRI DGE (707) 742- 6000 Y
A2 SWPPP (530) 346- 7996
03- PLA- 80- 56. 0/ 65 IN PLACER AND NEVADA COUNTI ES FROM  LORANG BROTHERS CONSTRUCTI ON  ZINK, PHIL $1, 248,846 04/ 15/ 09 0%
03- 4A6504 4.5 KM EAST OF BLUE CANYON TO 2.2 KM INC 33 DEPOT STREET P. O :g 825 125 gg 0%
WVEST OF HAMPSHI RE ROCKS UNDERCROSSI NG1175 S AUBURN STREET BOX 1807
REHABI LI TATE CULVERTS COLEAX CA 95713 COLFAX, CA 95713
HA42 SWPPP (530) 346- 8150 (530) 346- 7996
03- PLA- 80- 66. 3/ 68. 5 I N PLACER COUNTY NEAR KI NGVALE FROM GRANI TE CONSTRUCTI ON COMPANY ZINK, PHIL $24,938,561 09/12/07 58%
03-0C7704 $17, 256,330 09/ 28/ 07
Al 080 - (182) E HAMPSHI RE ROCKS UNDERCROSSI NG TO TROY P O BOX 50085 33 DEPOT STREET P. O 51 Gog 030 ooramos 69%
i UNDERCROSSI NG AND AT KI NGVALE ) OO
--0) UNDERCRGSS! NG WATSONVI LLE CA 95077 Zg_XFiiWOA 95713
OVERLAY CONCRETE ROADWAY (831)724-1011 ,
A2 SWPPP (530) 682- 7747
03- PLA- 80- 68. 5/ 69. 8 IN PLACER AND NEVADA COUNTI ES I N AND TEI CHERT CONSTRUCTI ON MURPHY, ROD $2, 249,225 03/ 04/ 09 0%
03-3ML204 NEAR KI NGVALE FROM TROY UNDERCROSSI NGP O BOX 700 2520 WARREN DRI VE :g 03/20/ 09 0%
#19-106 TO SODA SPRI NGS OVERCROSS| NG STE. B
LI NCOLN CA 95648
w74 916) 645- 4800 OCKLIN, - CA 95677
BONDED VEARI NG COURSE (916) 645- (916) 624- 9962

HVL WPCP
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Statement of Ongoing Contractsasof 05/20/09 06/ 03/ 09
District 03
Location xwaraea
Contract : Bid + CCOs Approved %Time
Fed Aid E’Tg;]m Wwater Description Eﬁsﬂir:r Comp To date Est Comp % Work
Pgm Code Type Of Work Contractor 9 This Month Accepted Message
03- PLA- 80- 69. 0/ 0 I N PLACER COUNTY | N AND NEAR SODA PAR ELECTRI CAL CONTRACTORS | NCMURPHY, ROD $234,300 08/13/08 0%
03- 2E0804 SPRINGS AT 0.2 MLE WEST OF KI NGVALE 1465 WEST FOURTH STREET 12047 DONNER PASS $0 09/10/08 0%
Ors- 05-(18 )0 UNDERCROSSI NG AND AT KI NGVALE ROAD, STE. B-4 $0  02/05/09
-0 MAI NTENANCE STATI ON RS?? gggsgigi TRUCKEE, CA
HBL WPCP I NSTALL OVERHEAD EXI T SI GN AND CCTV ( ) ) (530) 587-9823
03- PLA-80-/5. 1 I N SACRAMENTO AND PLACER COUNTI ES IN TEI CHERT CONSTRUCTI ON SPECTOR, PETE $28, 175,063 05/ 01/ 08 11%
03-367824 AND NEAR ROSEVI LLE FROM 0.7 KM VEST P O BOX 15144 2520 WARREN DRI VE, $6,319,321  05/22/08 2204
NCI | - 6203- (024) P OF SACRAMENTQ PLACER OOUNTY LI NE TO U TE B $654, 619 09/ 09/ 11
620-3 02- (HPL) U SACRAVENTO CA 95851
03 0-25 1.6 KM EAST OF ROUTE 916) 386- 6800 ROCKLI N, CA 95677-2167
o -0 I CONSTRUCT AUXI LI ARY AND HOV LANES  (916)386- (916) 416- 7547
03-PLA-80-/1.6 I N PLACER COUNTY | N ROSEVI LLE FROM  WATKI N AND BORTCLUSSI | NC SAGER, JANET $1,542,542 02/ 06/ 06 0%
03-2C2104 $1, 382,732 02/22/06
PLACER COUNTY LINE TO 0.6 KM WEST OF 77 LARKSPUR STREET 3855 NORTH FREEWAY 0%
ACI M 080 - (234)E DOUGLAS BOULEVARD OVERCRGSS! NG BLVD. . SUITE 120 $10, 700 02/11/10
--0) PLANTI NG AND | RRI GATI ON SAN RAFAEL CA 949014886
(415) 453. 4601 SACRAVENTO, CA 95834 PLANT EST
HA25 SWPPP (916) 263- 4912 SATI S
03- PLA-89-8.6/13.7 IN PLACER COUNTY NEAR TAHOE CI TY FROMMARTI N BROTHERS CONSTRUCTI ON | SKI N, ROY $14, 323,557 12/18/ 07 44%
03-2A9214 ROUTE 89/28 JUNCTI ON TO SQUAW VALLEY 20 LI GHT SKY COURT $4,516,874 02/06/08 0
ACST- P089- ( 090) E oD QA giggTV\EST RIVER $256. 018 07/20/09 2%
PO-89 0-(0 SACRAVENTO CA 95828
(0B) ASPHALT CONCRETE SURFACI NG TRUCKEE, CA 96161
--0) (916) 381- 0911
HAd? SWPPP (530) 582- 5070
03- PLA- 89-8. 6/ 10. 8 IN EL DORADO AND PLACER COUNTI ES AT MANUEL BRCS | NC NOVOTA, RYAN $1,822,316 04/ 18/ 08 55%
03-1C1114 VARl OUS LOCATI ONS P O BOX 995 $876,614 05/ 15/08
ACST- 000C- ( 294) E U NSTALL | NTELLI GENT TRANS. SYSTEM ;izé%s%gsmmxz%mz $18,735 07/27/09 8%
00- 0C 2- (4E) ’ GRASS VALLEY CA 95945 (916) 858. 8628 '
--0) (530) 272- 4213
HB4N WeCP
03- SAC-5-8. 0/ 33. 2 I N SACRAMENTO, EL DORADO, YOLO AND M AND M ELECTRI C $868, 559 05/ 15/ 09 0%
03- 400304 PLACER COUNTI ES AT VARI OUS LOCATI ONS 1600 AUBURN BOULEVARD $0 06/ 02/ 09 0%
SARR- 000C- (304) E I NSTALL TRAFFI C MONI TORI NG STATI ONS $0
00- 0C 3- (4E) SACRAVENTO CA 95815
--0) (916) 929- 0150

HB4N WPCP
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Statement of Ongoing Contractsasof 05/20/09 06/ 03/ 09
District 03
Location xwaraea
Contract : Bid + CCOs Approved %Time
Fed Aid E’Tg;]m Wwater Description Eﬁsﬂir:r Comp To date Est Comp % Work
Pgm Code Type Of Work Contractor 9 This Month Accepted Message
03- SAC-5- 15. 6/ 22. 8 I N SACRAMENTO COUNTY IN SACRAMENTO DE SILVA GATES CONSTRUCTI ON  SCOTT, JEFF $14, 416, 601 09/ 06/ 07 94%
03- 3A0104 13,792, 658 10/ 04/ 07
et 008 - (324) E FROM ROUTE 5/ 160 SEPARATI ON TO 0.4 KMP O BOX 2909 3855 NORTH FREEWAY $ PR 07; 035 o 99%
NORTH OF ROUTE 5/50 SEPARATI ON BLVD. STE. 120 '
-0 SLAB REPLACEMENT DUBLIN CA 94568 SACRAMENTO, CA 95834
(925) 829-9220 916) 263- 4931
HA22 WPCP (916) 263-
03- SAC-12-5.8/5.9 I N SACRAMENTO COUNTY ON ROUTE 12 AT GEORGE REED I NC GUTI ERREZ, BOJANA $411,510 09/ 29/ 08 52%
03-2C7404 BRANNAN | SLAND ROAD P O BOX 1630 3855 NORTH FREEVAY igg, ;ig (1)2; i?; gg 23%
CONSTRUCT LEFT TURN LANE :
1 oo e
(209) 334-0790 916) 263- 4927
HB4N SWPPP (916) 263-
03- SAC-50- 1. 1/ 19. 2 I N SACRAMENTO COUNTY | N AND NEAR TRUESDELL CORPORATI ON OF PENG M N $697, 697 04/ 13/ 09 0%
03- 2MD204 SACRAMENTO ON ROUTES 5, 50, 51 AND  CALIFORNIA I NC 2777 DEL MONTE STREET 28 04/24/09 0%
160 AT VARI OUS LOCATI ONS 1310 W 23RD STREET VEEST SACRAMENTO, CA
TREAT BRI DGE DECKS 95691
TEMPE AZ 85282 916) 274- 5978
HVB WPCP (602) 437-1711 (916) 274-
03- SAC-50-5. 3/ 15. 7 I N SACRAMENTO COUNTY | N AND NEAR P AND D LANDSCAPE MANAGEMENT SAGER, JANET $351,568 04/ 16/ 07 68%
03- 0E8404 326,069 05/ 17/ 07
ACST. PO50- ( 113) E SACRAMENTO AT VARI QUS LOCATI ONS SERVI CES 3855 NORTH FREEWAY $ $1.707 12704709 93%
p0-50 1. (35 PLANTI NG AND | RRI GATI ON 999 TOAN AND COUNTRY RD 4 FLR BLVD,, STE. 120 :
--0) ORANGE CA 92868 nggAg’gg'T%lgA 95834
TEALO viPCP (714) 835- 4447 (916) 263-
03- SAC-50- 9. 5/ 10. 9 I N SACRAMENTO COUNTY | N RANCHO S| ERRA NEVADA CONSTRUCTI ON | NCNOVOTA, RYAN $2, 876,802 12/ 14/ 06 99%
03- 2E1304 CORDOVA FROM 0. 4 KM EAST OF MATHER P O BOX 50760 11323 SANDERS DRI VE $2, 974, 523 3(135 %85 8; 100%
FI ELD ROAD OVERCROSSI NG TO 0.5 KM RANCHO CORDOVA, CA 95742
WEST OF ZI NFANDEL DRI VE OVERCR SPARKS NV 89435 (916) 858- 8628
W DEN Hl GHWAY (775) 355- 0420
HB4N SWPPP
03- SAC-50-/5. 4 IN YOLO COUNTY ON ROUTE 80 FROM .01 DESILVA GATES CONSTRUCTION  ERI CKSEN, BOB $28, 015, 247 12/ 23/ 08 22%
03- 1E0414 M VEST OF ENTERPRI SE BOULEVARD TO P O BOX 2909 $6, 332,053 01/14/09 0
ACHS- 000C- (300) E 11460 SUNRISE GALD $2, 339,305 10/23/09 237

G 00-0C 3- (OE)

--0

HA27 SWPPP

State of California Department of Transportation

0.4 M WEST OF 80/50 SEPARATI ON ON
ROUTE 50 FROM 50/80 TO W
CONCRETE MEDI AN BARRI ER AND OVERHED

DUBLI N CA 94568
(925) 829- 9220

Cl RCLE
RANCHO CORDOVA, CA 95742
(916) 852- 9755
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Statement of Ongoing Contractsasof 05/20/09 06/ 03/ 09
District 03
Location xwaraea
Contract : Bid + CCOs Approved %Time
Fed Aid E’Tg;]m Wwater Description EﬁS'g‘irgr Comp To date Est Comp % Work
Pgm Code Type Of Work Contractor 9 This Month Accepted Message
03- SAC-51-5.1/8.9 I N SACRAMENTO COUNTY IN SACRAMENTO DE SILVA GATES CONSTRUCTION  SCOTT, JEFF $1, 688, 635 02/ 19/ 09 0%
03-3ML104 FROM 0.4 M LE NORTH OF EL CAM NO P O BOX 2909 3855 NORTH EREEWAY $0 03/12/09 0%
AVENUE TO ROUTE 244 CONNECTOR BLVD., STE. 120 $0  06/04/09
RUBBERI ZED HOT M X ASPHALT OVERLAY (D;JEI;; 22?923368 SACRAMENTO, CA 95834
™ VPCP (916) 263- 4931
03- SAC-51-8.5/0 I N SACRAMENTO CO NEAR SACRAMVENTO AT  VALENTI NE CORPORATI ON TECLE, DANI EL $206, 369 04/ 16/ 09 0%
03- 3VB804 ROUTE 51/244 AND 80 SEPARATI ON P O BOX 9337 2777 DEL MONTE STREET :g 825 f1>‘11§ gg 0%
BRI DGE SACRAMENTO, CA 95691
SAN RAFAEL CA 94912 '
RECONSTRUCT BRI DCE HI NCGE (415) 453- 3732 (916) 375- 8029
HVBH wecP
03-SAC-51-/8. 1 I N SACRAMENTO COUNTY | N AND NEAR TRUESDELL CORPORATI ON OF LEE, SUSHMVA $756, 444 04/ 14/ 08 48%
03- 1E5704 SACRANENTO ON ROUTES 51 AND 80 AT CALI FORNI A | NC 3855 NORTH FREEWAY $158,956  05/07/08 210
VAR OUS LOCATI ONS 1310 W 23RD STREET BLVD, STE. 120 $31,719  05/20/09
SEAL BRI DGE DECKS AND REPAI R JO NTS TENPE AZ 85282 SACRAMENTO, CA 95834
HVBH WeCP (602) 437-1711 (916) 263- 4926
03- SAC-80- 2. 6/ 0 IN BUTTE / NEVADA/ SACRAMENTO AND AND RI CHARD A HEAPS ELECTRI CAL MAHAN, CHARLIE $189,591  04/09/09 0%
03- 4E2904 YUBA COUNTI ES AT VARI OUS LOCATI ONS CONTRACTOR | NC 2777 DEL MONTE STREET $0 05/ 04/09 0%
I NSTALL FLASHI NG BEACONS AND RADAR 8909 FLORI N ROAD VEEST SACRAMENTO, 95691 $0 10/05/09
SACRAVENTO CA 95829 (916) 372- 0224
HB1 wecP (916) 386- 8857
03- SAC-99-19. 4/ 19. 8 I N SACRAMENTO COUNTY | N SACRAMENTO  PARKER LANDSCAPE DEVELOPMENT SAGER, JANET $1,342,537 12/ 14/ 07 0%
03- 000004 FROM 0.3 KM SOUTH TO 0.3 KM NORTH OF | NC 3855 NORTH FREEWAY $1, 252,054 01/16/08 0%
FLORI N ROAD OVERCROSSI NG 6251 SKY CREEK DR SUI TE A BLVD. STE 120 $3,778 07/29/09
HI GHWAY PLANTI NG AND | RRI GATI ON SACRAMENTO CA 95828 SACRAMENTO, CA 95834 PLANT EST
HA25 SWPPP (916) 383- 4071 (916) 263- 4912 SATI'S
03- SAC- 99- 20. 8/ 0 I N SACRAMENTO COUNTY NEAR SACRAMENTOSI ERRA NEVADA CONSTRUCTI ON | NCSM TH, GLEN $469, 697 10/ 01/ 08 2%
03- 3E5204 AT 47TH AVENUE OVERCROSSI NG P O BOX 50760 3855 NORTH FREEVAY $4,500 10/17/08 1%
ACHS- PO99- (517) E S| GNALI ZE | NTERSECTI ON BD STE. 1920 $4,500 07/20/08
G P0-99 5- (7E) SPARKS NV 89435 SACRA;\/ENTO. A 95834
--0) (775) 355- 0420 '

HB1 WPCP (916) 263- 4919
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Statement of Ongoing Contractsasof 05/20/09 06/ 03/ 09
District 03
Location xwaraea
Contract . Bid + CCOs Approved %Time
Fed Aid E’Tg;]m Wwater Description Eﬁsﬂir:r Comp To date Est Comp % Work
Pgm Code Type Of Work Contractor 9 This Month Accepted Message
03- SAC-99-21.5/24. 4 I N SACRAMENTO COUNTY | N AND NEAR W NDSOR FUEL CO SCOTT, JEFF $3,116, 206 03/ 03/ 09 0%
03- 3ML304 SACRAMENTO FROM MARTI N LUTHER KI NG JRP O BOX 38 3855 NORTH FREEWAY 23 03/16/ 09 0%
BOULEVARD OVERCROSSI NG TO ROUTE BLVD. STE. 120
50/ 51/ 99 SEPARATI ON WNDSOR CA 95492 SACRAMENTO, CA 95834
(707) 838-9751
oL WPCP HOT M X ASPHALT SURFACI NG (916) 263- 4931
03- SAG-99-21. 9/ 24. 2 I N SACRAMENTO COUNTY | N AND NEAR PROFESSI ONAL CONSTRUCTI ON SCOTT, JEFF $855,192 02/13/09 0%
03- 3E8804 SACRAMVENTO FROM FRUI TRI DGE ROAD SERVI CES 3855 NORTH FREEWAY :g 85; g;; gg 0%
OVERCROSSI NG TO BROADWAY 3309 VI NCENT ROAD BLVD., STE. 120
UNDERCROSSI NG
SEAL BRI DGE DECKS PLEASANT HI LL CA 94523 (ng:fgggfé3? 95834
HA21 wecP (925) 945- 1052
03- SAC- 160-6.0/ 9. 6 I N SACRAMENTO COUNTY NEAR | SLETON MB SERVI CES HOME SAFETY FI RST BEHVAND, MORTEZA $325,796 04/09/08  100%
03-3MD104 FROM SACRAMENTO RI VER | SLETON BRIDGE P O BOX 5697 3855 NORTH FREEWAY $338, 922 825 815 gg 100%
TO WALKER LANDI NG ROAD BLVD. STE. 120
CONCORD CA 94524 05/ 14/ 09
REPLACE ASPHALT CONCRETE SURFACI NG (925) 957- 9200 SACRAMENTO, CA 95834 COVPLETED
™ VPCP (916) 263- 4929
03- SAC- 160- 6. 9/ 0 I N SACRAMENTO COUNTY NEAR EMVATON AT OWENS CONST GUTI ERREZ, BQJANA $235,000 03/ 24/09 0%
03-2MB704 THREE M LE SLOUGH BRI DGE 44 LEONARD LANE 3855 NORTH FREEWAY :g 8;‘; %Z gg 0%
REPLACE | NDUSTRI AL STAI RS COLFAX CA 95713 BLVD, STE. 120
(530) 878- 3905 SACRAMVENTO, CA 95834
HVBH VPCP (916) 263- 4927
03- SAC-5501-/0 I N SACRAMENTO COUNTY | N SACRAMENTO AT ALLEN L BENDER | NC NI CHOLLS, JI'M $13, 653,113 04/01/08 98%
03-2C8434 THE TRANSPORTATI ON LABORATORY 5900 2798 | NDUSTRI AL BOULEVARD 5900 FOLSOM BLVD. $11, 863,529 04/30/ 08 88%
FOLSOM BOUL EVARD SACRAVENTO, CA 95819 $1, 064, 011 06/ 09/ 09
FI RE AND LI FE SAFETY REPAI RS VEST SACRAMENTO CA 95691
(916) 372- 2190 (530) 755- 8652
HAL13
03- Sl E-49-35. 0/ 47. 4 I'N SI ERRA COUNTY NEAR BASSETTS FROM STEVE MANNI NG CONSTRUCTI ON | NCCOLLI NS, RONALD $1, 105,322 12/18/08 0%
03-3M)804 0.7 MLES EAST OF GOLD LAKE ROAD TO P O BOX 491660 1555 EAST MAI N STREET :g 8%5 gg; gg 0%
THE NORTHERN ROUTE 49/ 89 JUNCTI ON REDDI NG CA 96049 QUINCY, CA 95971
M CROSURFACI NG (530) 283- 2451 SUSPENDED

(530) 222- 0810
HVLA WPCP
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Statement of Ongoing Contractsasof 05/20/09 06/ 03/ 09
District 03
Location xwaraea
Contract : Bid + CCOs Approved %Time
Fed Aid E’Tg;]m Wwater Description Eﬁsﬂir:r Comp To date Est Comp % Work
Pgm Code Type Of Work Contractor 9 This Month Accepted Message
03- SUT-70-.2/8.3 I N SUTTER AND YUBA COUNTI ES NEAR DE SI LVA GATES CONSTRUCTION  TANVIR Rl ZWAN $77,247,914 12/ 06/ 07 38%
2&?;:328%_(094) c NI COLAUS FROM 70/ 99 SEPARATION TO 1.0 P O BOX 2909 2777 DEL MONTE STREET $2§’ Zig' ;2; éi; %; (1)1 70%
KM NORTH OF FEATHER Rl VER BOULEVARD VEEST SACRAMENTO, CA 0%
-0 W DEN AND REALI GN ROADWAY DUBLIN CA 94568 95691
(925) 829- 9220 916) 375. 8025
HE14 SWPPP (916) 375-
03- SUT-99- 16. 8/ 23 I N SUTTER COUNTY NEAR TUDOR FROM DE SILVA GATES CONSTRUCTION  AOUN, TONY $23, 245,133 07/ 24/ 08 9%
03-1A4614 CENTRAL AVENUE TO 0.7 KM NORTH OF P O BOX 2909 379 COLUSA HI GHVWAY 2431411;1, ggg fﬁ; gg; f1>g 2%
O BANI ON ROAD DUBLI N CA 94568 YUBA CITY, CA 95991 '
CONSTRUCT FOUR LANE EXPRESSWAY .
(925) 829. 9220 (530) 822- 4309
HE13 SWPPP
HE13
03- SUT-113-11.8/14. 8 I N SUTTER COUNTY NEAR YUBA CI TY FROMTEI CHERT CONSTRUCTI ON Rl VERA, FERNANDO $759, 485 12/18/08 50%
03- 3MD504 SUTTER BYPASS BRI DGE TO 1.5 M LES P O BOX 1890 379 COLUSA HW iggg, 83% 8%5 2?; gg 90%
SOUTH OF THE 99/ 113 SEPARTI ON DAV S CA 956171890 YUBA CI TY, CA 95991 ! 06/ 01/ 09
PLACE HVA OVERLAY W TH DI GOUTS. .
(530) 406- 4200 (530) 822- 5355
HMLA wecP
03- YOL-5-6. 5/ 28.9 IN YOLO COUNTY AT VAR OUS LOCATIONS C C MYERS | NC GHASSEM , MOHSSEN $1,593,012 01/27/09 0%
03-2M504 PLACE POLYESTER CONCRETE OVERLAY P O BOX 2948 3951 PERFORMANCE 23 8;; é% 83 0%
RANCHO CORDOVA CA 957412948 igszZ?gEci 95838
(916) 635- 9370 916) 263- 5648
HVB WPCP (916) 263-
03- YOL- 45-5. 0/ 12. 9 IN YOLO AND COLUSA COUNTI ES FROM 0.7 NORTHWEST PAVI NG BEYENE, G RMVAY $1, 059, 060 03/ 04/ 09 0%
03-3M)904 M LE NORTH COUNTY ROAD P98A TO ROUTE 8115 SECLUDED VALLEY DRI VE 3951 PERFORMANCE DR, ig 8‘71; 82; gg 0%
45/ 20 JUNCTI ON SU TE E
CHI P SEAL REDDING CA 96001 SACRAMENTO, CA 95838
(530) 246- 4388 530 682 6;07
HMLA WPCP (530) 682-
03- YOL-50-2. 4/ 3 IN YOLO COUNTY | N VEST SACRAMENTO AT C C MYERS | NC GHASSEM , MOHSSEN $239,488 04/01/09 0%
03- 3E8704 SACRAMENTO RI VERVI ADUCT P O BOX 2948 3951 PERFORMANCE 23 8;1; %g; 83 0%

HB1 WPCP

| MPROVE BRI DGE DRAI NAGE
RANCHO CORDOVA CA 957412948

(916) 635- 9370

DRI VE, SUTE E
SACRAMENTO, CA 95838
(916) 263- 5648
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Statement of Ongoing Contractsasof 05/20/09 06/ 03/ 09
District 03
Location xwaraea
Contract . Bid + CCOs Approved %Time
Fed Aid E’Tg;]m Wwater Description Egsﬂir:r Comp To date Est Comp % Work
Pgm Code Type Of Work Contractor 9 This Month Accepted Message
03-YOL-113-5.0/21. 3 I'N YOLO COUNTY FROM W LLOW SLOUGH BLAI SDELL CONSTRUCTION INC ~ TRI, PRESTON $170,932 12/30/08 13%
03-2M2404 BRI DGE #22- 6R TO KNI GHTS LANDI NG P O BOX 493459 3951 PERFORMANCE DR igg- Eg 8%5 (1)55 82 17%
R DGE CUT BRI DGE #22-39 AT VAR OUS STE. E :
REDDI NG CA 96049
BRI DGES (530) 245- 0132 SACRAVENTO, CA 95838
REPLACE JO NTS, APPLY METHACRYLATE i .
HVBH VPCP (916) 263- 5757
03- YOL- 113-10.7/10. 9 I'N YOLO COUNTY | N WOODLAND FROM 0.2 ASPEN DEVELOPERS CORP AQUN, TONY $347,331 11/26/08 0%
03-4C7404 M LE TO 0.4 M LE NORTH OF ROUTE 5/113 P O BOX 4020 3951 PERFORMANCE $4gg 1(2)5 1% 83 0%
SEPARATI ON TRUCKEE CA 96160 DRI VE STE. E
RECONSTRUCT EMBANKMVENT SLOPE
(530) 507- 3310 ng:’“g’gg”%;’q 95838
HA42 WPCP (916) 263-
03- YOL-113-22.0/0 I N SUTTER AND YOLO COUNTI ES AT JEFFCO PAI NTI NG AND COATING  GUDUGUNTLA, ARUN $1, 015,360 03/ 05/ 09 2%
03-3M4804 KNI GHTS LANDI NGS AT SACRAMENTO RI VER | NC 3951 PERFORMANCE $1,710 03/25/09 0%
KNI GHTS LANDI NG BRI DGE P O BOX 1888 DRI VE SUlTE E $1,710 10/07/09
CLEAN AND PAI NT STRUCTURAL STEEL.
VALLEJO CA 94590 (SQES;AZ:T?MSA 95838 SUSPENDED
HA21 WeCcP (707) 562- 1900
03- YUB- 70- 16. 4/ 25. 8 IN YUBA COUNTY FROM 0.1 M NORTH OF TEI CHERT CONSTRUCTI ON HARGROVE, BEN $3,870,525 08/13/08 17%
03- 0A7104 SI MVERLY SLOUGH BRIDGE TO0.1 M S OFP O BOX 700 2060 3RD, STREET, $148,326  08/29/08 4%
ACNH- P070- (095) E NOBLE ROAD AND FROM NORTH OF WOODRUEF ] \ on 955480700 STE B $148,326 08/11/09
-0 LANE TO YUBA/ BUTTE (91]6C)06L45 500 OROVI LLE, CA 95965
ASPHALT CONCRETE OVERLAY i .
A2 VPCP (530) 533- 4526
Totals: Authorized Final Amt: $788, 941, 043 Completed to Date: $322, 029, 831 Work ThisMonth: $39, 148, 409

State of California Department of Transportation
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03- BUT- 32-15. 5/ 19
03- BUT- 70-28. 2/ 0
03- BUT-70-35.5/0
03- BUT-70-38.1/0
03-BUT-99-4.7/7.7
03-COL-16-4.4/4.6
03-COL-20-2.9/3.7
03- ED- 49- 35. 3/38. 2
03- ED-50-16.7/18.1
03- ED- 50- 18. 8/ 28. 8
03- ED- 50- 75. 0/ 80. 4
03- GLE- 5- 20. 0/ 28. 8
03- GLE- 162-65.5/0
03- GLE- 162-45.1/65.5
03- NEV- 20-22. 2/ 29.6
03- NEV-49-21.9/0
03- NEV- 49-21.9/23.2
03- NEV-80-21.2/28.1
03- NEV- 80-28.1/31.8
03- NEV-80-2.5/5.6
03- NEV- 80- 2. 5/ 20. 2
03- NEV- 80-5.2/13. 3

Statement of Ongoing Contracts - Index

Contract

03- 3ML004
03- 3M4904
03- 4E3904
03- 4E1804
03- 3MD604
03-4C7604
03-1C4904
03- 34104
03- 35554
03- 3M3904
03- 2M6204
03-3C8704
03- 2E7504
03- 3MD704
03- 3MD304
03- 1A0104
03- 2E9004
03- 3M4004
03- 3A2204
03- 0A6324
03-2MP304
03- 0A6334

Page
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03- NEV-80-9.2/13.6
03- PLA- 28-.8/11
03- PLA- 65-13.2/24.3
03- PLA-65-8.0/13.1
03- PLA- 65-12. 2/ 23. 8
03- PLA-80-1.5/2.3
03- PLA-80-17.3/1.6
03- PLA-80-33.3/44.8
03- PLA- 80-41. 6/ 42
03- PLA-80-45.7/49.1
03- PLA- 80-54. 4/ 56. 4
03- PLA- 80- 68. 5/ 69. 8
03- PLA-80-69.0/0
03- PLA- 80-56. 0/ 65
03- PLA- 80-66. 3/68.5
03- PLA-80-/5.1
03- PLA-80-/1.6
03- PLA-89-8. 6/10. 8
03- PLA-89-8.6/13.7
03- SAC-5-8.0/33.2
03- SAC-5-15. 6/ 22. 8
03- SAC-12-5.8/5.9

Statement of Ongoing Contracts - Index

Contract

03- 0A6314
03- 2A9404
03-2MP104
03- 2E8804
03-3338W4
03- 0E5904
03- 4E3604
03- 3E0404
03- 0C6904
03- 3MD404
03- 4A7004
03- 3ML204
03- 2E0804
03- 4A6504
03-0C7704
03- 367824
03-2C2104
03-1C1114
03-2A9214
03-4C0304
03- 3A0104
03-2C7404

Page
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03- SAC-50-1.1/19.2
03- SAC-50-5.3/15.7
03- SAC-50-9.5/10.9
03- SAC-50-/5.4

03- SAC-51-5.1/8.9
03- SAC-51-8.5/0
03- SAC-51-/8.1

03- SAC-80-2.6/0

03- SAC-99-19.
03- SAC-99- 20.
03- SAC-99- 21.
03- SAC-99- 21.
03- SAC- 160- 6.
03- SAC- 160- 6.

4/19.8
8/0
5/24. 4
9/24.2
0/9.6
9/0

03- SAC-5501-/0

03- SI E-49-35.0/47. 4
03- SUT-70-.2/8.3
03- SUT- 99- 16. 8/ 23

03-SUT-113-11.8/14.8

03- YOL-5-6.5/28.9
03- YOL-45-5.0/12.9
03- YOL-50-2.4/3

Statement of Ongoing Contracts - Index

Contract

03- 2MP204
03- 0E8404
03- 2E1304
03-1E0414
03-3ML104
03- 3M3804
03-1E5704
03- 4E2904
03- 0C0004
03- 3E5204
03- 3ML304
03- 3E8804
03- 3MD104
03-2MB704
03-2C8434
03- 3MD804
03-3864U4
03-1A4614
03- 3MD504
03- 2MP504
03- 3MD904
03- 3E8704

Page
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District
Federal Aid
- -
- E-
-S-
- SH
- ER-

District Total:
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03-YOL-113-10.7/10.9
03-YOL-113-22.0/0
03-YOL-113-5.0/21.3
03- YUB- 70- 16. 4/ 25. 8

03

Statement of Ongoing Contracts - I ndex

Contract

03-4C7404
03- 3M4804
03- 2M2404
03- 0A7104

Page
12
12
12
12

Statement of Ongoing Contracts - Federal Aid

Category

FEDERAL Al D (| NTERSTATE)
FEDERAL Al D ( PRI MARY)
FEDERAL Al D ( SECONDARY)
STATE HI GHVAY

STORM DAMAGE REPAI R

District
03

Bid + CCO
$196, 401, 606
$87, 107, 624
$83, 846, 196
$135, 890, 214

$152, 391
$285, 543, 012
$788, 941, 043

Statement of Ongoing Contracts-Summary
Work Completed ThisPerio

$473, 960

Work Comp
$132, 732, 903
$60, 812, 375
$44, 860, 180
$28, 363, 549
$37, 130

$55, 223, 695
$322, 029, 831




Statement of Ongoing Contracts-Summary
District Work Completed ThisPerio
Work completed this Period: $473, 960
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